

# Participatory Mapping Status (as of Dec 2018)



No	PT/Villages	Status		
		Data Collection	Public Consultation	Disburse to Communities
1	Agrolestari Sentosa (PT ALS - 15 villages)	Completed (2015)	Completed (2015)	Completed (2015)
2	Paramitra Internusa Pratama (PT PIP - 4 villages)	Completed (2015)	Completed (2015)	Completed (2015)
3	Kartika Prima Cipta (PT KPC - 10 villages)	Completed (2015)	Completed (2015)	Completed (2015)
4	Buana Adhitama (PT BAT - 15 villages)	Completed (2015)	Completed (2015)	Completed (2015)
5	Persada Graha Mandiri (PT PGM - 4 villages)	Completed (2015)	Completed (2015)	Completed (2015)
6	Bangun Nusa Mandiri (PT BNM - 10 villages)	Completed (2015)	Completed (2015)	Waiting For IUP
7	Aditunggal Mahajaya (PT ATM - 2 villages)	Completed (2015)	Completed (2015)	Completed (2015)

# Participatory Mapping Status (as of Dec 2018)



No	PT	Status		
		Data Collection	Public Consultation	Disburse to Communities
8	Kencana Graha Permai (PT KGP - 2 villages)	Completed (2016)	Completed (2016)	Completed (2016)
9	Cahayanusa Gemilang (PT CNG - 2 villages)	Completed (2016)	Completed (2016)	Completed (2016)
10	Agrokarya Prima Lestari (PT AKPL - 3 villages)	Completed (2016)	Completed (2016)	Completed (2016)
11	Mitrakarya Agroindo (PT MKA - 10 villages)	Completed (2017)	Completed (2018)	Completed for Batu Ampar sub district, for Seruyan Tengah sub district planning in Q1 2019
12	Agrolestari Mandiri (PT AMNL - 8 villages)	In 2016 completed only for indicative village boundary (Project Desa Siaga Api) – Planning Q4 2018 continue full PM (ongoing)	Planning Q2 2019	Planning Q3 2019
13	Binasawit Abadi Pratama (PT BAP - 4 villages)	Planning 2019	Planning 2019	Planning 2019
14	Buana Artha Sejahtera (PT BAS - 2 villages)	Planning 2019	Planning 2019	Planning 2019

# Participatory Mapping Status (as of Dec 2018)



No	PT	Status		
		Data Collection	Public Consultation	Disburse to Communities
15	Satya Kisma Usaha (PT SKU - 2 villages)	Planning 2019	Planning 2019	Planning 2019
16	Bumi Sawit Permai (PT BSP - 6 villages)	Planning 2020	Planning 2020	Planning 2020
17	Kresna Duta Agroindo (PT KDA - 7 villages)	Planning 2020	Planning 2020	Planning 2020
18	Tapian Nadenggan (PT TND - 8 villages)	Planning 2021	Planning 2021	Planning 2021

# Participatory Conservation Planning Status of 18 PTs (as of Dec 2018)



No	PT/Desa	Status		
		Data Collection	Report & Map	Public Consultation
1	Persada Graha Mandiri (PT PGM - 4 villages/desa/desa)	Completed	Completed	Completed
2	Paramitra Internusa Pratama (PT PIP - 4 villages/desa)	Completed	Completed	Completed
3	Kartika Prima Cipta (PT KPC - 5 villages/desa)	Completed	Completed	Completed
4	Adi Tunggal Mahajaya (PT ATM - 2 villages/desa)	Q1 2019	Q1 2019	Q1 2019
5	Agrokarya Primalestari (PT AKPL - 3 villages/desa)	Q4 2018	Q1 2019	Q1 2019
6	Kencana Graha Prima (PT KGP - 3 villages/desa)	2 Desa completed 2018 1 Desa Q1 2019	Q1 2019	Q1 2019

# Participatory Conservation Planning Status of 18 PTs (as of Dec 2018)



No	PT/Desa	Status		
		Data Collection	Report & Map	Public Consultation
7	Cahaya Nusa Gemilang (PT CNG - 1 villages/desa)	Completed	Q1 2019	Q1 2019
8	Agrolestari Sentosa (PT ALS - 15 villages/desa)	Planning 2019	Planning 2019	Planning 2019
9	Buana Adhitama (PT BAT - 12 villages/desa)	Planning 2020	Planning 2020	Planning 2020
10	Bangun Nusa Mandiri (PT BNM - 10 villages/desa)	Planning 2019	Planning 2019	Planning 2019
11	Mitrakarya Agroindo (PT MKA - 10 villages/desa)	Planning 2020	Planning 2020	Planning 2020
12	Satya Kisma Usaha (PT SKU - 2 villages/desa)	TBC	TBC	TBC
13	Kresna Duta Agroindo (PT KDA - 7 villages/desa)	TBC	TBC	TBC
14	Bumi Sawit Permai (PT BSP - 6 villages/desa)	TBC	TBC	TBC

# Participatory Conservation Planning Status of 18 PTs (as of Dec 2018)



No	PT/Desa	Status		
		Data Collection	Report & Map	Public Consultation
15	Tapian Nadenggan (PT TND - 8 villages/desa)	TBC	TBC	TBC
16	Buana Artha Sejahtera (PT BAS - 2 villages/desa)	TBC	TBC	TBC
17	Binasawit Abadi Pratama (PT BAP - 4 villages/desa)	TBC	TBC	TBC
18	Agrolestari Mandiri (PT AMNL - 8 villages/desa)	TBC	TBC	TBC