

Participatory Mapping Status (as of Jan 2018)



No	PT/Villages	Status		
		Data Collection	Public Consultation	Results shared with Communities
1	Agrolestari Sentosa (PT ALS - 15 villages)	Completed	Completed	Completed
2	Paramitra Internusa Pratama (PT PIP - 4 villages)	Completed	Completed	Completed
3	Kartika Prima Cipta (PT KPC - 10 villages)	Completed	Completed	Completed
4	Buana Adhitama (PT BAT - 12 villages)	Completed	Completed	Completed
5	Persada Graha Mandiri (PT PGM - 4 villages)	Completed	Completed	Completed
6	Bangun Nusa Mandiri (PT BNM - 10 villages)	Completed	Completed	Completed
7	Aditunggal Mahajaya (PT ATM - 2 villages)	Completed	Completed	Completed

Participatory Mapping Status (as of Jan 2018)



No	PT	Status		
		Data Collection	Public Consultation	Results shared with Communities
8	Kencana Graha Permai (PT KGP - 2 villages)	Completed	Completed	Completed
9	Cahayanusa Gemilang (PT CNG - 2 villages)	Completed	Completed	Completed
10	Agrokarya Prima Lestari (PT AKPL - 3 villages)	Completed	Completed	Completed
11	Agrolestari Mandiri (PT AMNL - 8 villages)	Completed only for indicative village boundary (Project Desa Siaga Api)	In planning	In planning
12	Mitrakarya Agroindo (PT MKA - 10 villages)	Completed	Q1 2018	Q1 2018
13	Binasawit Abadi Pratama (PT BAP - 4 villages)	2018	2018	2018
14	Buana Artha Sejahtera (PT BAS - 2 villages)	2018	2018	2018
15	Bumi Sawit Permai (PT BSP - 6 villages)	2019	2019	2019

Participatory Mapping Status (as of Jan 2018)



No	PT	Status		
		Data Collection	Public Consultation	Results shared with Communities
16	Kresna Duta Agroindo (PT KDA - 7 villages)	2019	2019	2019
17	Satya Kisma Usaha (PT SKU - 16 villages)	2020	2020	2020
18	Tapian Nadenggan (PT TND - 8 villages)	2021	2021	2021